Ffinal Projected START V CRT

Schedule

Through 27 September 2019

Core Response
Team Member

Sunday
1-8ep-19

Tuesday

ursday

5.Sep-19

Fridav
6-Sep-19

FTSON ) OPERATIONS -

Timothy Benton(Program Manager)

Holiday

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Doctment
Reviews (Office)

Bernard Nwosu (Readiness Coordinator)

Holiday

Readiness Coordinator/Canadian
Radium and Uranium Field Prep.
(Office)

Readiness Coordinator/Canadian
Radium and Uranium Field Prep.
(Office)

Vacation

Readiness Coordinator/Canadian
Radium and Uranium Field Prep.
(Office)

Michael Beuthe (Team Leader) Holiday NJ Smelter Sites Deliverables/Tthaca NJ Smelter Sites Deliverables/Ithaca NJ Smelter Sites Deliverables/Ithaca NJ Smelter Sites Deliverables/Ithaca
Gun Support (Office) Gun Support (Office) Gun Support (Office) Gun Support (Office)

Michae] Lang (Team Leader) Holiday Shamrock Enterprises Report/Project  |Shamrock Enterprises Report/Project  |Shamrock Enterprises Report/Project  |Shamrock Enterprises Report/Project
Support (Office) Support (Office) Support (Office) Support (Office)

Patrick Ahern Holiday Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports Alfred Heller Heat Treating - RS (Field) | Alfred Heller Heat Treating Reports
(Office) (Office) POV (Office)

K athryn Donohue Holiday Arsenic Mine and Hopewell Precision  |Arsenic Mine and Hopewell Precision  |Arsenic Mine and Hopewell Precision  [Arsenic Mine and Hopewell Precision
Reports (Office) Reports (Office) Reports (Office) Reports (Office)

IMichael Garibaldi Holiday Tonawanda Coke - RS/RV (Field) -FPV|Tonawanda Coke - RS/RV (Field) -FPV|Tonawanda Coke - RS/RV (Field) -FPV|Tonawanda Coke - RS/RV (Field) -FPV]

|Ashley Gutierrez Holiday Tonawanda Coke - Enforcement (Field) {Tonawanda Coke - Enforcement (Field) {Tonawanda Coke - Enforcement (Field) {Tonawanda Coke - Enforcement (Field)
FPV FPV FPV FPV

| Adriana Morocho Holiday Pioneer Metal Finishing Report (Office) [Pioneer Metal Finishing Report (Office) {Pioneer Metal Finishing Report (Office) | Pioneer Metal Finishing Report (Office)

IMallory Neldner (Yemporary CRT Backfill) Holiday ‘Vacation Vacation ‘Vacation Vacation

Thomas O'Donnell Holiday Tonawanda Coke - Enforcement (Field) | Tonawanda Coke - Enforcement (Field) | Tonawanda Coke - Enforcement (Field) |Tonawanda Coke - Enforcement (Field)

Sean Quinn Holiday Former Covidien Plant Report (Otfice) [Former Covidien Plant Report (Office) |Former Covidien Plant Report (Office) |{Former Covidien Plant Report (Office)

Toel Siegel

PUERTO RICOOPERATIONS
Hector Rodriguez(Team Leader)

(Gabriela Rodriguez Rosario

Proprani Manasenicnt

Holiday/On:-Call Responder

Emmell's Septic Landfill Report

Project Support - Technical Work
Needed (Office

Project Support - Technical Work
Needed (Office)

A Emmellls

sandfilt Report.

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

(Holiday/On=Call- Responder

Saturday
3bAug19

Sunday:
1Sep-1a

Monday

2.

ep-19

Project Support- Fechnival Work

Tuesday
3-Sep-19

Project Suppoits Technical Work

Wednesday
4-Sep-19

Projert Supports Technical Wtk

Thursday
5-Sep-19

Project support s Technical Work

Friday
6-Sep-19

Smita Sumbaly Holiday QAPP Reviews/Data Validation/Lab QAPP Reviews/Data Validation/Lab QAPP Reviews/Date Validation/Lab QAPP Reviews/Data Validation/Lab
Procurement (Office) Procurement (Office) Procurement (Office) Procurement (Office}

Michael Mannino Holiday Computer Programming/GIS Support  |Computer Programming/GIS Support | Computer Programming/GIS Support  |Computer Programming/GIS Support
(Office} (Office; (Office) (Office)

[Karen Coppola Holiday Sick Leave Reports Manager/Administrative Reports Manager/Administrative Reports Manager/Administrative

Support (Office) Support (Oftice) Support {Office)
IRick Francis Holiday Equipment/Procurement (Office} Equipment/Procurement (Office) Equipment/Procurement (Office) Equipment/Procurement (Office}
(William Grunstra Holiday Contract Financial Manager (Office) Contract Financial Manager (Office) Contract Financial Manager (Office) Contract Financial Manager (Office)

Field Assignment

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicl
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Final Projected START V CRT Schedule
Through 27 September 2019

Core Response
Team Member

Sunday
8-8ep-19

Wednesday
11-Sep-19

ursday

12-Sep-19

FTSON ) OPERATIONS -

Timothy Benton(Program Manager)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Doctment
Reviews (Office)

Bernard Nwosu (Readiness Coordinator) Canadian Canadian Canadian Radium and Uranium - RS Canadian Radium and Uranium - RS Canadian Radium and Uranium - RS Readiness Coordinator/Documert Readiness Coordinator/Document
Radium and Radium and (Field) (Field) (Field) Reviews (Office) Reviews (Office)
Uranium. (Field). [Uraniom (Field)

Michael Beuthe (Team Leader) NF Smelter Sites Deliverables/Ithaca NJ Smelter Sites Deliverables/Tthaca NJ Smelter Sites Deliverables/Ithaca NJ Smelter Sites Deliverables/Ithaca NJ Smelter Sites Deliverables/Ithaca

Gun Support (Office) Gun Support (Office) Gun Support (Office) Gun Support (Office) Gun Support (Office)

Michael Lang (Team Leader) Canadian Canadian Canadian Radium and Uranium - RS Canadian Radium and Uranium - RS Canadian Radium and Uranium - RS Shamrock Enterprises Report/Project  |Shamrock Enterprises Report/Project
Radium and Radium and (Field) (Field) (Field) Support (Office) Support (Office)
Uranium (Field) [Uraninm (Field)

Reports (Office)

Reports (Office)

Reports (Office)

Patrick Ahern Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports
(Office) (Office) (Office) (Office) (Office)
Kathryn Donohue Arsenic Mine and Hopewell Precision  [Arsenic Mine and Hopewell Precision  |Arsenic Mine and Hopewell Precision  |[Assenic Mine and Hopewell Precision  |Arsenic Mine and Hopewell Precision

Reports (Office)

Reports (Office)

Michael Garibaldi

Tonawandz Coke s RERNV (Bieldyn:

Ashley Gutierrez

Tonawanda Coke - Enforcement (Field)

Project support s Technical Work

Tonawanda Coke - Enforcement (Field)

Pioject Supports Technical Work:

Tonawanda Coke - Enforcement (Field)

Project:Support s Technical Work:

Tonawanda Coke - Enforcement (Field)

Project Support- Fechnival Work

Tonawanda Coke - Enforcement (Field)

Adriana Morocho

Pioneer Metal Finishing Report (Office)

Pioneer Metal Finishing Report (Office)

Pioneer Metal Finishing Report (Office)

Pioneer Metal Finishing Report (Office)

Pioneer Metal Finishing Report (Office)

Mallory Neldner(Temporary CRT Backfill)

Tonawanda Coke - RS/RV (Field}

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Thomas O'Donnell

Tonawanda Coke - Enforcement (Field)

Tonawanda Coke - Enforcement (Field)

Tonawanda Coke - Enforcement (Field)

Tonawanda Coke - Enforcement (Field)

Tonawanda Coke - Enforcement (Field)

Sean Quinn

Former Covidien Plant Report (Office)

Former Covidien Plant Report (Office)

Former Covidien Plant Report (Office)

Former Covidien Plant Report (Office)

Former Covidien Plant Report (Office)

Joel Siegel

Hector Rodriguez(Team Leader)

PUERTORICO OPERATIONS

Emmell's Septic Landfill Report (Office)|

Gabriela Rodriguez Rosario

Smita Sumbaly

Provrani Manasament

Saturdy Sunday: Monday Tuesday Wednesday Thursday Friday
T-Sep-19 8:8ep- 19 9-Sep-19 10-Sep-19 11-Sep-19 12-Sep-19 13-Sep-19

Project Support - Technical Work
Needed (Office)

Emmell's Septic Landfill Report (Office)|

Project Support - Technical Work
Needed (Office)

Emmell's Septic Landfill Report (Office)|

Project Support - Technical Work
Needed (Office)

Emmell's Septic Landfill Report (Office)

Project Support - Technical Work
Needed (Office)

Emmell's Septic Landfill Report (Office,

Project Support - Technical Work
Needed (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office}

Michael Mannino

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office}

Computer Programming/GIS Support
(Office;

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Karen Coppola

Reports Manager/Administrative
Support (Office)

Reports Manager/Administrative
Support (Office)

Reports Manager/Administrative
Support (Office)

Reports Manager/Administrative
Support (Oftice)

Reports Manager/Administrative
Support {Office)

Rick Francis

Equipment/Procurement (Office)

Equipment/Procurement (Office}

Equipment/Procurement (Office)

Equipment/Procurement (Office}

Equipment/Procurement (Office)

William Grunstra

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Field Assignment

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicl
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Final Projected START V CRT Schedule
Through 27 September 2019

Core Response
Team Member

Sunday
15-Sep-19

Wednesday
18-Sep-19

ursday

19-Sep-19

FTSON ) OPERATIONS -

Timothy Benton(Program Manager)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Doctment
Reviews (Office)

Bernard Nwosu (Readiness Coordinator)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Documert
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Michael Beuthe (Team Leader)

(N Smelter Sites Deliverables/Ithaca
Gun Support (Office)

NJT Smelter Sites Deliverables/Ithaca
Gun Support (Office)

NJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

NJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

NJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

Michael Lang (Team Leader)

Project Support - Techmical Work
Needed (Office)

Project Support - Technical Werk
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Reports (Office)

Reports (Office)

Reports (Office)

Patrick Ahern Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports
(Office) (Office) (Office) (Office) (Office)
Kathryn Donohue Arsenic Mine and Hopewell Precision  |Arsenic Mine and Hopewell Precision [Arsenic Mine and Hopewell Precision  |Arsenic Mine and Hopewell Precision  |Arsenic Mine and Hopewell Precision

Reports (Office)

Reports (Office)

Michael Garibaldi

Ashley Gutierrez

Project Support - Techmical Work
Needed (Office)

Project Support - Technical Werk
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Project Support - Techmical Work
Needed (Office)

Project Support - Technical Werk
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Adriana Morocho

Mallory Neldner(Temporary CRT Backfill)

Tonawanda Coke - RS/RV (Field}

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Thomas O'Donnell

Administrative Record Support/Project
Support - Technical Work Needed
(Office)

 Administrative Record Support/Project
Support - Technical Work Needed
(Office)

Administrative Record Support/Project
Support - Technical Work Needed
(Office)

Administrative Record Support/Project
Support - Technical Work Needed
(Office)

 Administrative Record Support/Project
Support - Technical Work Needed
(Office)

Sean Quinn

Project Support - Techmical Work
Needed (Office)

Project Support - Technical Werk
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Joel Siegel

PUERTORICO OPERATIONS
Hector Rodriguez(Team Leader)

Gabriela Rodriguez Rosario

Emmell's Septic Landfill Report (Office)

Project Support - Techmical Work
Needed (Office}

Emmell's Septic Landfill Report (Office)|

Project Support - Technical Work
Needed (Office]

Emmell's Septic Landfill Report (Office)|

[Project Support - Technical Work
[Needed (Office)

Emmell's Septic Landfill Report (Office)

Project Support - Technical Work
Needed (Office)

Emmell's Septic Landfill Report (Office,

Project Support - Technical Work
Needed (Office)

(Praject: Supports Technical Work:

Proprani Manasenicnt

Saturday
14-Sep-19:

Sunday:
15:8ep-19

Monday
16-Sep-19

Project Support- Fechnival Work

Tuesday
17-Sep-19

Project:Supports Technical Werk:

Wednesday
18-Sep-19

Project Suppocts Technical Wik

Thursday
19-Sep-19

Project Supports Technical Work

Friday
20-Sep-19

Smita Sumbaly

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office}

Michael Mannino

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office}

Computer Programming/GIS Support
(Office;

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Karen Coppola

Reports Manager/Administrative
Support (Office)

Reports Manager/Administrative
Support (Office)

Reports Manager/Administrative
Support (Office)

Reports Manager/Administrative
Support (Oftice)

Reports Manager/Administrative
Support {Office)

Rick Francis

Equipment/Procurement (Office)

Equipment/Procurement (Office}

Equipment/Procurement (Office)

Equipment/Procurement (Office}

Equipment/Procurement (Office)

William Grunstra

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Field Assignment

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicl
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Final Projected START V CRT Schedule
Through 27 September 2019

Core Response
Team Member

Sunday
22:5ep=19

Wednesday

25-Sep-19

FTSON ) OPERATIONS -

Timothy Benton(Program Manager)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Doctment
Reviews (Office)

Bernard Nwosu (Readiness Coordinator)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Documert
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Michael Beuthe (Team Leader)

(N Smelter Sites Deliverables/Ithaca
Gun Support (Office)

NJT Smelter Sites Deliverables/Ithaca
Gun Support (Office)

NJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

NJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

NJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

Michael Lang (Team Leader)

Project Support - Techmical Work
Needed (Office)

Project Support - Technical Werk
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Patrick Ahern

Kathryn Donohue

Alfred Heller Hear Tre Reports

Arsenic Mine and Hopewell Preci
Reports (Office)

Alfred Heller Heat Treating Reports

Arsenic
Reports (Office)

ine and Hopewell Precision

Alfred Heller Heat Treating Reporrs

Arsenic Mine and Hopewell Precision
Reports (Office)

iAlfred Heller Heat Treating Repotts

(Arsenic Mine and Hopewell Precision
Reports (Office)

Abfred Heller Heat Treating Reports:

Arsenic Mine and Hopewell Precision
Reports (Office)

Michael Garibaldi

Project Support - Techmical Work
Needed (Office)

Project Support - Technical Werk
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Ashley Gutierrez

Project Support - Techmical Work
Needed (Office)

Project Support - Technical Werk
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Adriana Morocho

Mallory Neldner(Temporary CRT Backfill)

Pioneer Metal Finishing - RS (Field)

Pioneer Metal Finishing Report
(Office)/On-Call Responder

Pioneer Metal Finishing Report
(Office)/On-Call Responder

Pioneer Metal Finishing Report
(Office)/On-Call Responder

Pioneer Metal Finishing Report
(Office)/On-Call Responder

Tonawanda Coke - RS/RV (Field}

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Thomas O'Donnell

Project Support - Techmical Work
Needed (Office)

Project Support - Technical Werk
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Sean Quinn

Project Support - Techmical Work
Needed (Office)

Project Support - Technical Werk
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Joel Siegel

Hector Rodriguez(Team Leader)

PUERTORICO OPERATIONS

Tuty Wellfield Field Prep. (Office)

Gabriela Rodriguez Rosario

Smita Sumbaly

Provrani Manasament

Saturda
21=8ep-19.

Sunday:
22:88p+1Q

itn Wellfield Field Prep. (Office)

Tutu Wellfield Field Prep. (Office)

Tutu Wellfield Field Prep. (Office)

Tutu Wellfield Field Prep. (Office)

Tutu Wellfield Field Prep. (Office)

Tutu Wellfield Field Prep. (Office)

Tutu Wellfield Field Prep. (Office)

[utu Welifield Field Prep. (Office}

Monday
23-Sep-19

Tuesday
24-Sep-19

Wednesday
25-Sep-19

Thursday
26-Sep-19

Friday
27-Sep-19

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office}

Michael Mannino

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office}

Computer Programming/GIS Support
(Office;

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Karen Coppola

Reports Manager/Administrative
Support (Office)

Reports Manager/Administrative
Support (Office)

Reports Manager/Administrative
Support (Office)

Reports Manager/Administrative
Support (Oftice)

Reports Manager/Administrative
Support {Office)

Rick Francis

Vacation

Vacation

Vacation

Vacation

Vacation

William Grunstra

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Field Assignment

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicl
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